## Wambo™ Project Timeline

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
3/31	4/1	4/2	4/3	4/4	4/5 Finish #1 + #2	4/6
4/7	4/8	4/9	4/10	4/11	4/12	4/13
4/14	4/15 #3-#4	4/16 #5-#6	4/17 #7-#9	4/18 #7-#9	4/19 #7-#9	4/20
4/21	4/22 #7-#9	4/23 #7-#9	4/24 #7-#9	4/25 #10-#11	4/26 #10-#11	4/27
4/28	4/29 #10-#11	4/30 #10-#11	5/1 #10-#11	5/2 #10-#11	5/3 #10-#11	5/4
5/5	5/6 #12	5/7 #12	5/8 #12	5/9 #12	5/10 #12	5/11
5/12	5/13 Finals	5/14 Week	5/15	5/16	5/17	

- 1. Begin app in android studio (DONE)
- 2. Publish to Github (DONE)
- 3. Decide/implement thematic colors (DONE)
  - a. https://htmlcolorcodes.com/color-picker/
- 4. Create splash screen
- 5. Research stock sounds (DONE)
- 6. Design method list
- 7. Research AV functionality
- 8. Research file storage
- 9. Research pages (Sam's tutorial covered the back button) and format saving
- 10. Code soundboard with sound tiles
- 11. Code tiles
- 12. Testing/bug fixing








Wambo

## Welcome to...



**Choose Soundboard: Default** 

**CREATE NEW SOUNDBOARD** 



**CREATE NEW BUTTON**